

ANNUAL PROCUREMENT PALN FOR THE YEAR (2018 - 2019)																		
(Under Rule 8 of the Punjab Procurement Rules 2014)																		
Name of the Procuring Agency: Fatima Jinnah Medical University, Lahore																		
Sr. No.	Procurement Name	Procurement Description	Quantity (where applicable)	Scope of work	Procurement Type	Procurement Category	Funds (Rupees in Millions)	Source of Funds	Tentative Estimated cost (Rupees in Millions)	Procurement Method	Procurement Procedure	Tentative Timings of Procurement	Tentative Date of Procurement Advertisment	Tentative Date of Evaluation Report Announcment	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
1	Stationary	Stationary	-	Stationary for use of hospital staff	Goods	Local	0.425	Non ADP	0.425	Tender	Single Stage Two Envelopes	2nd Quarter	15 Dec 2018	05 Jan 2019	15 Mar 2019	22 Mar 2019	25 Mar 2019	
2	Printing and Publication	Printing and Publication	-	Printing of different hospital items	Goods	Local	0.4	Non ADP	0.4	Tender	Single Stage Two Envelopes	2nd Quarter	12 Dec 2018	11 Mar 2019	22 Mar 2019	25 Mar 2019	29 Mar 2019	
3	Payment to others for Services	Payment to others for Services	-	Security and Janitorial Services acquisition	Services	Local	0.75	Non ADP	0.75	Tender	Single Stage Two Envelopes	2nd Quarter	20 Dec 2018	08 Mar 2019	19 Mar 2019	23 Mar 2019	25 Mar 2019	
4	Purchase of Drugs and Medicine (Day to Day)	Purchase of Drugs and Medicine (Day to Day)	-	Purchase of Medicine for the hospital	Goods	Local	0.769	Non ADP	0.76	Tender	Single Stage Two Envelopes	2nd Quarter	15 Dec 2018	05 Mar 2019	15 Mar 2019	22 Mar 2019	25 Mar 2019	
5	Purchase of Drugs and Medicine	Purchase of Drugs and Medicine	-	Purchase of Medicine for the hospital	Goods	Local	6.922	Non ADP	6.922	Tender	Single Stage Two Envelopes	2nd Quarter	20 Dec 2018	05 Mar 2019	19 Mar 2019	25 Mar 2019	29 Mar 2019	
6	Cost of Other Services	Cost of Other Services	-	General and Disposable Stores	Goods	Local	0.7	Non ADP	0.7	Tender	Single Stage Two Envelopes	2nd Quarter	20 Dec 2018	05 Feb 2019	19 Mar 2019	25 Mar 2019	29 Mar 2019	

Sr. No.	Procurement Name	Procurement Description	Quantity (where applicable)	Scope of work	Procurement Type	Procurement Category	Funds (Rupees in Millions)	Source of Funds	Tentative Estimated cost (Rupees in Millions)	Procurement Method	Procurement Procedure	Tentative Timings of Procurement	Tentative Date of Procurement Advertiser	Tentative Date of Evaluation Report Announced	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
7	A03970	Others, Bedding & Clothing , X-Ray Film	-	x-ray / city / ultrasound films for Hospital	Goods	Local	0.348	Non ADP	0.348	Tender	Two Stage	2nd Quarter	15 Dec 2018	01 Mar 2019	15 Mar 2019	22 Mar 2019	25 Mar 2019	
8	Purchase of IT Equipment	Purchase of IT Equipment (with 07 lots)	-	Hardware Equipment	Goods	Local	2.47	Non ADP	2.97	Tender	Single Stage Two Envelopes	2nd Quarter	18 Dec 2018	12 Feb 2019	26 Mar 2019	26 Apr 2019	06 May 2019	
9	Purchase of Machinery	Purchase of Machinery (UPS)	-	Purchase of Machinery Item	Goods	Local	2.19	Non ADP	2.19	Tender	Single Stage Two Envelopes	2nd Quarter	18 Dec 2018	11 Feb 2019	02 Mar 2019	02 Apr 2019	03 Apr 2019	
10	Purchase of Electro-medical Equipments	Purchase of Electro-medical Equipments	-	Purchase of Electro-medical Equipments	Goods	Local	11	Non ADP	12	Tender	Single Stage Two Envelopes	3rd Quarter	23 Feb 2019	23 Apr 2019	03 May 2019	20 Jun 2019	22 Jun 2019	
11	Printing for Convocation	Refreshmen at convocation 2019/ Printing of Brochures, invitation cards, banners and backdrop for convocation 2019	-	Printing for Convocation	Goods	Local	0.24	Non ADP	0.2	Tender	Single Stage One Envelope	3rd Quarter	09 Jan 2019	31 Jan 2019	11 Feb 2019	25 Feb 2019	29 Apr 2019	
12	Refreshmen of Afternoon	Refreshmen of Afternoon	-	Refreshment of Afternoon	Services	Local	0.9	Non ADP	1	Tender	Single Stage	3rd Quarter	31 Jan 2019	16 May 2019	27 May 2019	28 May 2019	29 May 2019	

Sr. No.	Procurement Name	Procurement Description	Quantity (where applicable)	Scope of work	Procurement Type	Procurement Category	Funds (Rupees in Millions)	Source of Funds	Tentative Estimated cost (Rupees in Millions)	Procurement Method	Procurement Procedure	Tentative Timings of Procurement	Tentative Date of Procurement Advertisment	Tentative Date of Evaluation Report Announcment	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
	Lunch for Students on Post Sports day 2018	Lunch for Students on Post Sports day 2018		Lunch for Students							One Envelope							
13	Purchase of Faculty and VIP Gowns for Convocation 2019	Purchase of Faculty and VIP Gowns for Convocation 2019	-	Purchase of Faculty and VIP Gowns for Convocation	Goods	Local	0.7	Non ADP	0.7	Tender	Single Stage One Envelope	3rd Quarter	11 Jan 2019	31 Jan 2019	11 Feb 2019	14 Feb 2019	15 Feb 2019	
14	Purchase of University busses	Purchase of University busses	-	Purchase of University busses	Goods	Local	38	Non ADP	38	Tender	Single Stage Two Envelopes	3rd Quarter	20 Feb 2019	18 Apr 2019	09 May 2019	15 May 2019	17 May 2019	
15	Supply and Installation of LAN and WLAN Equipment and Other IT Equipment	Supply and Installation of LAN and WLAN Equipment and Other IT Equipment	-	Supply and Installation of LAN and WLAN Equipment	Goods	Local	5.5	Non ADP	5.5	Tender	Single Stage Two Envelopes	3rd Quarter	22 Feb 2019	12 Apr 2019	22 Apr 2019	25 Apr 2019	26 Apr 2019	
16	Provision of Internet Services	Provision of Internet Services	-	Provision of Internet Services	Services	Local	0.4	Non ADP	0.4	Tender	Single Stage Two Envelopes	2nd Quarter	30 Nov 2018	08 Jan 2019	12 Feb 2019	14 Feb 2019	25 Apr 2019	
17	Supply and Installation IP Cameras	Supply and Installation IP Cameras	-	Supply and Installation IP Cameras	Goods	Local	0.5	Non ADP	0.5	Tender	Single Stage Two Envelopes	4th Quarter	16 Apr 2019	16 May 2019	27 May 2019	30 May 2019	31 May 2019	
18	Purchase of Tyres	Purchase of Tyres	-	Purchase of Tyres for	Goods	Local	0.5	Non ADP	0.4	Tender	Single Stage	4th Quarter	23 Apr 2019	18 May 2019	28 May 2019	12 Jun 2019	21 Jun 2019	

Sr. No.	Procurement Name	Procurement Description	Quantity (where applicable)	Scope of work	Procurement Type	Procurement Category	Funds (Rupees in Millions)	Source of Funds	Tentative Estimated cost (Rupees in Millions)	Procurement Method	Procurement Procedure	Tentative Timings of Procurement	Tentative Date of Procurement Advertisment	Tentative Date of Evaluation Report Announcment	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
	for Buses	for Buses		Buses							One Envelope							