

ANNUAL PROCUREMENT PALN FOR THE YEAR (2019 - 2020)

(Under Rule 8 of the Punjab Procurement Rules 2014)

Name of the Procuring Agency: Fatima Jinnah Medical University, Lahore

Sr. No.	Procurement Name	Procurement Description	Quantity (where applicable)	Scope of work	Procurement Type	Procurement Category	Funds (Rupees in Millions)	Source of Funds	Tentative Estimated cost (Rupees in Millions)	Procurement Method	Procurement Procedure	Tentative Timings of Procurement	Tentative Date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Date of Completion
1	General Store Item	General Store Item	-	General Store	Goods	Local	0.8	Non ADP	0.8	Tender	Single Stage Two Envelopes	1st Quarter	25 Jul 2019	25 Sept 2019	10 Oct 2019	11 Nov 2019	04 May 2020
2	Printing Store Items	Printing Store Items	-	Printing	Goods	Local	1.4	Non ADP	1.4	Tender	Single Stage Two Envelopes	1st Quarter	25 Jul 2019	25 Sept 2019	10 Oct 2019	11 Nov 2019	05 May 2020
3	Linen Store Items	Linen Store Items	-	Linen	Goods	Local	1	Non ADP	1	Tender	Single Stage Two Envelopes	1st Quarter	25 Jul 2019	25 Sept 2019	10 Oct 2019	11 Nov 2019	01 May 2020
4	Electrical and Stationary Items	Electrical and Stationary Items	-	Electrical and Stationary	Goods	Local	11	Non ADP	11	Tender	Single Stage Two Envelopes	1st Quarter	25 Jul 2019	25 Sept 2019	10 Oct 2019	11 Nov 2019	01 May 2020
5	Stationary / Computer Stationary	Stationary / Computer Stationary	-	Stationary / Computer Toner	Goods	Local	2.5	Non ADP	2.5	Tender	Single Stage Two Envelopes	1st Quarter	25 Jul 2019	25 Sept 2019	10 Oct 2019	11 Nov 2019	01 May 2020
6	Purchase of Kits and Chemicals	Purchase of Kits and chemicals for Pathology and Pharmacology department	-	Purchase of Kits and Chemicals	Goods	Local	12	Non ADP	12	Tender	Single Stage Two Envelopes	2nd Quarter	04 Oct 2019	04 Dec 2019	20 Dec 2019	20 Jan 2020	01 May 2020
7	Printing of Invitation Cards / Brochures	Printing of Invitation Cards / Brochures for convocation	-	Printing	Goods	Local	0.35	Non ADP	0.35	Tender	Single Stage One Envelope	3rd Quarter	05 Jan 2020	05 Mar 2020	20 Mar 2020	22 Apr 2020	02 May 2020
8	Refreshment at convocation 2020	Refreshment at convocation 2020/Misc	-	Services	Goods	Local	0.5	Non ADP	0.5	Tender	Single Stage One Envelope	3rd Quarter	05 Jan 2020	05 Mar 2020	20 Mar 2020	08 Apr 2020	05 May 2020
9	Refreshment at sports day 2020	Refreshment at sports day 2020	-	Refreshment	Goods	Local	1	Non ADP	1	Tender	Single Stage One Envelope	3rd Quarter	05 Jan 2020	05 Mar 2020	20 Mar 2020	22 Apr 2020	01 May 2020
10	Refreshment of Hi Tea on women Day 2020	Refreshment of Hi Tea on women Day 2020	-	Refreshment	Goods	Local	0.5	Non ADP	0.5	Tender	Single Stage One Envelope	3rd Quarter	05 Jan 2020	05 Mar 2020	20 Mar 2020	30 Apr 2020	20 May 2020
11	Purchase of Medical Journals for Library 2020	Purchase of Medical Journals for Library 2020 / Online Resources through HEC	-	Medical Journals	Goods	Local	3.8	Non ADP	3.8	Tender	Single Stage One Envelope	3rd Quarter	05 Jan 2020	05 Mar 2020	20 Mar 2020	15 Apr 2020	28 May 2020
12	Printing of Answer sheet for Examination Department	Printing of Answer sheet for Examination Department	-	Printing	Goods	Local	0.8	Non ADP	0.8	Tender	Single Stage One Envelope	1st Quarter	02 Jul 2019	02 Sept 2019	12 Sept 2019	20 Sept 2019	06 May 2020
13	Purchase of Air conditioners	Purchase of Air conditioners with Installation in different	-	Invertor AC	Goods	Local	4	Non ADP	4	Tender	Single Stage Two Envelopes	3rd Quarter	05 Jan 2020	05 Mar 2020	20 Mar 2020	20 Apr 2020	01 May 2020
14	Purchase of Electro medical equipment's for different departments	Purchase of Electro medical equipment's for different departments	-	Electro Medical Equipment	Goods	Local	30	Non ADP	30	Tender	Single Stage Two Envelopes	3rd Quarter	05 Jan 2020	05 Mar 2020	20 Mar 2020	02 May 2020	02 Jun 2020
15	Purchase of I.T Equipment For Different Departments	Purchase of I.T Equipment For Different Departments	-	Computers/Printers Scanners CCTV Cameras ETC	Goods	Local	10	Non ADP	10	Tender	Single Stage Two Envelopes	2nd Quarter	17 Dec 2019	20 Feb 2020	05 Mar 2020	05 Apr 2020	05 May 2020
16	Purchase of Machinery & Equipment's of Different Departments	Purchase of Machinery & Equipment's of Different Departments	-	Photocopiers etc.	Goods	Local	5	Non ADP	5	Tender	Single Stage Two Envelopes	2nd Quarter	17 Dec 2019	20 Feb 2020	05 Mar 2020	05 Apr 2020	05 May 2020
17	Contract For Security & Janitorial Services	Contract For Security & Janitorial Services	-	Security & Janitorial Services	Services	Local	6	Non ADP	6	Tender	Single Stage Two Envelopes	2nd Quarter	17 Dec 2019	20 Feb 2020	05 Mar 2020	10 Mar 2020	01 Feb 2021
18	Purchase of Furniture for Lecture Halls /Auditorium / Council Room	Purchase of Furniture for Lecture Halls /Auditorium / Council Room	-	Office/Class Room Furniture	Goods	Local	2	Non ADP	2	Tender	Single Stage Two Envelopes	2nd Quarter	17 Dec 2019	20 Feb 2020	05 Mar 2020	05 Apr 2020	05 May 2020
19	Pre-Qualification of conductor For repair & maintenance of building Works	Pre-Qualification of conductor For repair & maintenance of building Works	-	Office/other building maintenance	Works	Local	8	Non ADP	3	Tender	Single Stage One Envelope	1st Quarter	25 Jul 2019	04 Sept 2019	20 Sept 2019	20 Oct 2019	30 Oct 2019
20	Installation of new Tubewell (2-cusec) at FJMU Campus	Installation of new Tubewell (2-cusec) at FJMU Campus	-	Office/other building maintenance	Works	Local	10	Non ADP	10	Tender	Single Stage One Envelope	2nd Quarter	04 Oct 2019	04 Dec 2019	20 Dec 2019	19 Jan 2020	30 Jan 2020
21	Purchase of furniture for ORIC Department	Purchase of furniture for ORIC Department	-	Furniture	Goods	Local	0.7	Non ADP	0.7	Tender	Single Stage Two Envelopes	1st Quarter	25 Jul 2019	25 Sept 2019	10 Oct 2019	11 Nov 2019	13 May 2020
22	Purchase of Chandelier	Purchase of Chandelier	-	Chandelier	Goods	Local	0.5	Non ADP	0.5	Tender	Single Stage One Envelope	1st Quarter	25 Jul 2019	25 Sept 2019	10 Oct 2019	11 Nov 2019	01 May 2020
23	Stain Glass Work	Stain Glass Work	-	Glass Work	Goods	Local	0.3	Non ADP	0.3	Tender	Single Stage One Envelope	1st Quarter	25 Jul 2019	25 Sept 2019	10 Oct 2019	11 Nov 2019	01 May 2020
24	Printing of Invitation Cards / Brochures for Alumni	Printing of Invitation Cards / Brochures for Alumni	-	Printing	Goods	Local	0.35	Non ADP	0.35	Tender	Single Stage One Envelope	1st Quarter	05 Sept 2019	04 Oct 2019	21 Oct 2019	05 Nov 2019	01 Dec 2019
25	Printing of Invitation Cards / Brochures for Alumni	Printing of Invitation Cards / Brochures for Alumni	-	Printing	Goods	Local	0.35	Non ADP	0.35	Tender	Single Stage One Envelope	1st Quarter	05 Sept 2019	04 Oct 2019	21 Oct 2019	05 Nov 2019	01 Dec 2019
26	Printing of Invitation Cards / Brochures for	Printing of Invitation Cards / Brochures for Alumni	-	Printing	Goods	Local	0.35	Non ADP	0.35	Tender	Single Stage One Envelope	1st Quarter	05 Sept 2019	04 Oct 2019	21 Oct 2019	05 Nov 2019	01 Dec 2019

Sr. No.	Procurement Name	Procurement Description	Quantity (where applicable)	Scope of work	Procurement Type	Procurement Category	Funds (Rupees in Millions)	Source of Funds	Tentative Estimated cost (Rupees in Millions)	Procurement Method	Procurement Procedure	Tentative Timings of Procurement	Tentative Date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Date of Completion
27	Refreshment at alumni 2020	Refreshment at alumni 2020	-	Refreshment \	Goods	Local	0.8	Non ADP	0.8	Tender	Single Stage One Envelope	1st Quarter	05 Sept 2019	04 Oct 2019	21 Oct 2019	05 Nov 2019	05 Dec 2019
28	Stationary Items & other Items at Alumni	Stationary Items & other Items at Alumni	-	local goods	Goods	Local	1	Non ADP	1	Tender	Single Stage One Envelope	3rd Quarter	01 Jan 2020	05 Mar 2020	20 Mar 2020	22 Apr 2020	01 May 2020
29	Purchase of Inventory Software	Purchase of Inventory Software	-	Software	Goods	Local	2.5	Non ADP	2.5	Tender	Single Stage Two Envelopes	1st Quarter	05 Sept 2019	04 Oct 2019	21 Oct 2019	05 Nov 2019	06 Dec 2019
30	Basic and Maintenance of Hostel Buildings and University Area	Basic and Maintenance of Hostel Buildings and University Area	-	M&R	Works	Local	70	Non ADP	70	Tender	Single Stage Two Envelopes	4th Quarter	03 Apr 2020	25 Apr 2020	15 May 2020	20 May 2020	01 Jun 2020